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Date: 06/09/05 
Time: 11:00 
Place: NOAA 
 
Attendees: 
 
Gordon Alston  (OFM 
Patricia Jackson 
Bill Starr 
Cindy Steiner 
Lillian Yeh 
Teresa Coppolino (NIST) 
Candi Myers   (NOAA) 
Jim Aikman  (Census) 
Gary Gilbertson 
Avis Merkl 
Cathy Ayoob 
 
Key issues or topics addressed: 
 
Finance Business Case:  The Finance team is writing and reviewing their draft report in 
preparation for a presentation to Jim Taylor on Monday, June 13th.  The Technical team is 
analyzing data and starting to write their report.  Both teams will present the briefing 
slides they plan to use for the CBS Executive Board briefing on June 27th. 
 
Web Migration Business Case:  CSC staff are revising the web migration business case 
cost tables to reflect that work will begin in FY 2006 instead of FY 2005.  Cost data will 
show costs as Year 1, Year 2, etc.  The Oracle migration path will show specific fiscal 
years due to the need to move to specific versions of Oracle by specific dates.  The staff 
also are adding charts to compare the bureau migration costs to each bureau’s total 
CFEBS contract funding.  The CSC will circulate a revised draft to the bureaus before the 
CBS Executive Board briefing on June 27th. 
 
E-Travel:  We are ready to go with the SystaLex proposal for developing the CFS 
portion of the e-Travel interface.  We are awaiting EDS’s response to technical questions.  
The plan is to release the code to the bureaus on January 16, 2006, have bureaus complete 
testing by March 15th, and go live on April 1st.  NIST identified the need to synchronize 
the implementation with user training.  The bureaus also requested access to the EDS test 
environment. 
 
 
CSTARS:  The CSC and OAM are discussing lost functionality issues with the bureaus 
and Accenture.  Connectivity testing is taking place between the bureaus and OCS, with 
Census taking the lead in load test benchmark times.  Census is also addressing internal 
IT security issues with the connectivity to OCS. 
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Central Contractor Registry (CCR):   Problems, including the payment method, are 
holding bureaus up.  The functional requirements document has been changed and it is 
being sent to bureaus for approval.  The contractor has offered a work-around to allow 
matching to continue 
 
The security issue is awaiting CIO approval and the ISP security is being fixed by GCS. 
 
Downstream Activities:   
 
Closing Program:  This activity will be rolled into the FACTS 2 project. 
 
Cost Allocation:  Meeting set up for the next week or so to start on this project. 
 
Document Linking:  The Accounts Payable to Accounts Receivable document linking 
project has not started. 
 
Financial Statement On Top Adjustment:  The CSC has started the initial work 
 
Multiple Funding Sources for a Single Project:  This has been deleted from the priority 
list. 
 
Trial Balance:  Phase I delivered June 1st.  There was a meeting on June 6th to discuss 
the contents of Phases II and III.  The CSC will document the results of the meeting. 
 
Funds Control:  Census is pulling in the Web T&A.  The requirements document is on 
hold.  Karen McBride is the project lead and will talk to Census about requirements. 
 
Mass Reclassification:  The CSC issued a final draft functional requirements document.  
NIST and NOAA have some issues that are being addressed and we are making sure 
Phase I has what the bureaus require. 
 
Reimbursable Module Enhancements:   This is being done in maintenance.  If 2 of the 
3 ARs are not ready for the June 15th release, they will be sent out by June 30th. 
 
CSC’s Level 1 AR process:  Patricia Jackson passed out and discussed a revised Level 1 
AR Information Sheet that incorporated bureau comments.  Bureaus should provide any 
additional comments to Patricia by next week. 
 
AR Database:  Census closed 200 old Level 2 ARs.  Patricia Jackson discussed cleaning 
up the AR database.  The plan calls for closing all ARs over 2 years old (as of May 31, 
2005) unless bureaus re-certify them.  A complete list of ARs will be sent to the bueaus. 
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Bureau Activities: 
 
Census asked about the status of combined testing and putting test scripts into the new 
CSC testing tool.  Below is a status table: 
 
 

Item 
No. 

Topic Assigned 
To 

Priority Comments 

7.  Distribute Plan for 
conversion of scripts to 
Mercury Tool by module to 
Bureaus. 

Sue Masser Medium Testing Effort: 
Meetings were held with bureau representatives 
and regression scripts were given to the CSC.   
A working session was held to determine similar 
scenarios for NIST and Census scripts.  NOAA 
submitted their AP scripts and these are currently 
being consolidated into the master testing 
crosswalk.  This may take several more weeks to 
complete. 

No one at Census has QuikTest Pro experience, so 
support was not requested. 

Distribute Plan: 
Bureaus were given AP project plan and we are 
currently on schedule for end of June initial 
execution.  Accounts payable plan is currently 
being updated on weekly basis - on schedule. 
 

Decision was made (last week) that CSTARS would 
be the next module entered into the testing tool.  The 
testing plan with CSTARS included will be updated 
next week. 

8.  Add priorities and estimates to 
plan with percentage complete 

Sue Masser Medium Decision was made (last week) 
that CSTARS would be the next 
module entered into the testing 
tool.  The testing plan with 
CSTARS included will be updated 
next week. 
Other priorities will be added as we progress. 

 
Census also asked about the status of the CSC software configuration management 
(SCM) tool. 
 
NIST – Doug Day will be retiring on July 1st.  Bankcard scripts will be entered into their 
Mercury test tool by September 30th. 
 
Action Items 
 

1. Patricia Jackson – Send a complete list of Level 2 ARs to the bureaus. 
2. Myrian Myer – Provide a status update on CSC’s efforts to get all information 

into the new SCM tool 
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Dates of Next CBS Manager Meetings will be: 
 
July 14th – NIST 
August 11th – CSC 
September 8th – Census 
October13th - NOAA 


